

STATUSES



Overall Project Status:



Current Project Phase

1. Analysis - Ongoing
2. Design - Ongoing
3. Development
4. Deployment
5. Cut Over
6. Go Live
7. Post Go Live Support

Last Week (June 30 – July 04) Activities

Design:

- Standard Company e-Invoice Consolidated: TIN No, BRN No & MSIC No will be included.

This Week (July 7 – 11) Planned Activities

Deployment:

- Membership module with MEF main UI template
- Membership new dashboard
- Web admin new feature

Design:

- Full company address will be add-on mefa sign up form
- The declaration is JD14 will be set as not pre-set
- The participants name will be removed and will be replaced with number of pax

Development:

- Consultation 10%

Next Week (July 14 – July 18) Planned Activities

Deployment:

- Target UAT with MEFA team

Design:

- Sign up process
- Confirmation of signature for the appointment letter
- Needs a standardize receipt format from MEF (finance team)

Analysis:

- Clarification of the payment terms
- Confirmation if needs a different type of appointment letter
- Clarification for the payment process and separate payment
- Need a sample of claim that already been filled

Notes